

PREFEITURA MUNICIPAL DE CAMPO BOM/RS		
Secretaria de Obras, Planejamento e Serviços Urbanos		
CRONOGRAMA FÍSICO-FINANCEIRO		
LIMPEZA URBANA		

MÊS	VALOR (R\$)	FRAÇÃO
1	R\$ 380.469,90	8,33%
2	R\$ 380.469,90	8,33%
3	R\$ 380.469,90	8,33%
4	R\$ 380.469,90	8,33%
5	R\$ 380.469,90	8,33%
6	R\$ 380.469,90	8,33%
7	R\$ 380.469,90	8,33%
8	R\$ 380.469,90	8,33%
9	R\$ 380.469,90	8,33%
10	R\$ 380.469,90	8,33%
11	R\$ 380.469,90	8,33%
12	R\$ 380.469,90	8,33%
TOTAL	R\$ 4.565.638,80	100%