CRONOGRAMA

OBRA: EMEF PRINCESA ISABEL

Referéncia SINAPI

LOCAL: R. Mathias Muller, 147 - Barrinha, Campo Bom - RS, 93054-000 jun/26
= o o - TOTAL
ITEM DESCRICAO VALOR TOTAL C/ BDI MES 01 MES 02 MES 03 %) TOTAL (R$)
A
1 |SERVICOS PRELIMINARES R$ 21.929,70 40% R$ 8.771,88 30% R$ 6.578,91 30% R$ 6.578,91 100% R$ 21.929,70
2 |PISO CERAMICO R$ 10.010,00 50% R$ 5.005,00 50% R$ 5.005,00 R$ - 100% R$ 10.010,00
2 |PINTURA R$ 115.777,29 R$ N 20% R$ 23.155,46 80% R$ 92.621,83 100% R$ 115.777,29
3 |MURO DE DIVISA R$ 41.614,38 20% R$ 8.322,88 60% R$ 24.968,63 20% R$ 8.322,88 100% R$ 41.614,38
4 |LIMPEZA FINAL R$ 272,23 R$ - R$ - 100% R$ 272,23 100% R$ 272,23
TOTAL| R$ 189.603,60 | 11,66% | R$ 22.099,76 | 31,49% | R$ 59.708,00 57% R$ 107.795,85 100% R$ 189.603,60
TOTAL ACUMULADO| 11,66% | R$ 22.099,76 | 43,15% | R$ 81.807,76 100% R$ 189.603,61
Profissional: Jonathan Peres Abreu

CREA RS263841




